

FIFTY SEVEN

PROMENADE

57 WEEKLY ROUNDUP

29 July 2019



57 WEEKLY ROUNDUP

29 July 2019

updates from NRC, the main contractor

... AND THE UPPER STRUCTURE WORK WILL BEGIN ...



PRAYER CEREMONY
FOR THE BLESSING
OF THE
CONSTRUCTION
WORK OF 57
PROMENADE
20 JULY 2019



STEEL BARS
ARRIVED AS
SCHEDULED
26 JULY 2019



SPECIFICATIONS OF THE STEEL BARS

JOINT INSPECTION BY
THE MAIN CONTRACTOR,
CONSTRUCTION
MANAGEMENT AND 57
PROMENADE PROJECT
TEAM

